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U.S. ENVIROMNMENTAL PROTECTION AGEN""
POLILUTION REPORT EPA Region 5 Records Ctr.

HEADING . 301105

Date: November 17, 1997

Subject: Metro Plating Time Critical Removal Action Site, Detroit, Wayne County,
Michigan

From Robert M. Buckley, 0SC, U.S. EPA, RS1, Grosse Ile, MI
(buckley.robert{@epamail . epa. gov)

To: (Group ERU-REG-V)
K. Mould, USEPA, OSWER, Washington, D.C. . . . . ... ... ... (LAN MAIL)
R. Karl, Chief, EFRB, Chicago, IL . . . . . . . . . . . .. .. .. (1IAN MATL)
J. El-Zein, Chief RS1, Grosse Ile, MI . . . . . . .. ... .... (LAN_MATL)
B. Messenger, Chief ESS, Chicago, IL . . . . . . . . . . . . . .. (LAN_MATL)
W. Ryczek, ESS, Chicago, IL . . . . . . . . . . . . . . . . .. (LAN MATL)
T. Retzback, ORC, Ghicago, IL. . . . . . . . . . . . . v o o v v o (LAN_MAIL)
V. Narsete, OPA, Chicago, IL . . . . . . . . . . . . .. v .. (LAN_MATL)
L. Fabinski, ATSDR, Chicago, IL . . . . . . . . . . . .« .+ « « . (LAN_MATL)
A. Howard, MDEQ FRD, lansing, MI . . . . . . . . . .. .. . .. .. (E-mail)
M. Vanderlaan, MDIQ, Livonia, MI . . . . . . . . . .. ... . ... (E-mail)
J. Russell, MDEQ, Detroit, MI . . . . . . . . . . . . v v v v v (E-mail)
D. Herme, DOI, Philadelphia, PA . . . . . . . . . . . . .. .. .. (E-mail)
S. Lyle, Detr01t Envirommental Dept . . . . . . . . . . . . o v o o .. (FAX)
Duty Officer, National Response Center,Washington, D.C. . . . . . . . (E-mail)

POLREP No.: 3 and Final

I. BACKGROUND

Site No.: B503
Delivery Order Numbers: 5001-05-431 (RES)
5001-05-687 (BQM)
Response Authority: CERCLA
Cerclis Number: MID 985 656 800
NPL Status: Not on NPL
MDEQ Notification: MDEQ notified
Latitude/Longitude: 42~22'19" North/83~04'30" West
Start Date: Septenber 22, 1997
Completion Date: NA

STTE INFORMATION

The Metro Plating Inc. (MPI) site is located at 220 E. Milwaukee Street in
Detroit, Wayne County, Michigan. The Metro Plating site is an abandoned
electroplating, anodizing, and polishing facility which operated under the name
of Metro Plating. In November 1996, the City of Detroit Envirormental
Department requested the U.S. EPA Region 5, Office of Superfund, BEmergency
Response Branch evaluate the property for a potential Emergency and/or Expedited
Response Action.
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Analytical results from samples collected during the site assessment on April
17, 1997, indicated that vats and drums contained various solutions with
corrosive characteristics (pH ranging from 0.32 to 13.2). Many of the samples
also contained high levels of TCLP zinc, nickel, chrome, copper, and lead. On
August 1, 1997, an Action Memoranda was signed authorizing a time critical
removal action. (Refer to POLREP #1 for more detailed site information.)

RESPONSE  INFORMATION

A.

1.

Current situation:

U.S. EPA, ERCS (EM and their subcontractor Inland Waters
Pollution Control (IWPC)), and START contirued clearwp activities
at the Metro Plating site. Cleamp activities were completed on
Novenber 13, 1997, and ERCS, U.S. EPA, and START demobilized from
site on November 13 and 14, 1997.

Removal activities to date: November 10 - November 13, 1997

On Novenber 10, 1997, ERCS contimued removing liners from vats,
rinsing vats, and preparing remaining vats for either hazardous
disposal or scrap metal recycling (see Key Issues). Hi-Po
Envirormental (Hi-Po) removed and transported the 20-cubic yard
rolloff box containing hazardous debris to the Envirormental
Quality (BQ)Michigan Disposal, Inc. landfill in Belleville,
Michigan. Hi-Po returned the 20-cubic yard rolloff box to the
site. ERCS began loading hazardous debris and vats with liners
as hazardous debris into the rolloff box.

On November 11, 1997, ERCS cut the vats with liners and loaded
these vats and hazardous debris (floor and pit solids) into the
rolloff box. ERCS completed pressure washing the floor of the
vat/pit room. FERCS loaded the rinsed vats without liners into a
nonhazardous rolloff box which Kimmel Scrap Iron and Metal
Companty, Detroit, Michigan, transported for recycling. Nortru
Transportation, Inc. mobilized a truck, and ERCS loaded the 10
drurs containing cyanide-contaminated caustic liquid. Nortru
transported the drums to CyanoKEM, Detroit, Michigan for
disposal. Hi-Po delivered another 20-cubic yard rolloff box for
hazardous debris (vats with liners and debris) and transported
the second 20- cubic yard rolloff box of hazardous debris to the
BMichigan Disposal landfill.

On November 12, 1997, ERCS completed removal of vats, solids and
decontamination area setup from the soutisestern room/room 1.
ERCS campleted pressure washing the floor of the soutlmestern
roam/room 1. Hi-Po delivered a fourth 20-cubic yard rolloff box
for hazardous debris and removed and transported the third
rolloff box containing hazardous debris to the BQ/Michigan
Disposal landfill. ERCS loaded the last vats, solids, and
hazardous debris into the fourth rolloff box and decontaminated
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the skidster loader. During the day, ERCS began demobilizing
equipment and gear.

On November 13, 1997, Hi-Po mobilized a vacuum truck to remove
rinsate liquids from the pit in the vat room. ERCS
decontaminated the pit and added the decon water to the vacuum
truck. Hi-Po transported approximately 1,220 gallons of liquid
from the pit to City Envirommental, Inc. for disposal. ERCS
completed loading hazardous solids, debris, and personal
protective equipment (PPE) into the fourth rolloff box, and Hi-Po
removed and transported the rolloff box to BQMichigan Disposal
landfill. ERCS demobilized equipment and persormel from the
site. U.S. EPA and START demobilized from site. IWPC crew from
Chio demobilized to Cleveland on November 14, 1997,

3. Enforcement:
Enforcement activities are ongeing.

Plarmed Removal Activities

No further activities are plammed.

Next Steps

U.S. EPA will await certificates of disposal and review final contractor
costs.

Key Issues

Due to the difficulty and labor hours involved in removing the vat
liners and decontaminating the vats, 7 vats with liners were disposed as
hazardous debris and included in the rolloff boxes.

After the pit in the vat room was decontaminated, no cracks were noted
at the bottom of the pit, and the pit appeared to hold rinsate liquids.
No plating waste appeared to be able to migrate from the pit to
subsurface soil. Based on this information, an extent-of-contamination
(BOC) study was not conducted. An BOC was not necessary to determine
whether any contamination was present in the building or pit because
U.S. EPA was informed by the City of Detroit that the building is to be
demolished and pressure washing the floors was deemed adequate to remove
most of ary contamination.

COST INFORMATION

Estimated Costs: (as of November 11, 1997)

Extramural Costs

Celling Total to Date
ERCS Contractor (RES) $ 30,000 $ 18,171
ERCS Contractor (BQM) $260,000 $ 87,5%

START Contractor (E&E) -$ 35,000 $ 11,443
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Total Extramural Costs $325,000 $117,208
Intrammral Costs
U.S. EPA Direct Cost $ 19,800 $ 4,740
U.S. EPA Indirect Cost $ 39,000 $ 10,286
U.S. EPA Other Costs $ 1,200 S 0
Total Intramural Costs $ 60,000 $ 15,026
Project Ceiling $387,000
Estimated Total Costs to Date $132,234
Percent of Project Funds Remaining 65.83%
VI. DISPOSITION OF WASTES
Table 1
Waste Disposal Summary
Metro Plat Site
Date Manifest
WVastestream Quantity Shipped Number Disposal Facility
K), Vaste corrosive liquid, 200 gallons 11/4/97 | MI4590452 | City Envirormental, Inc.,
NOS (waste acid, DO02) Detroit, MI
R}, Hazardous waste liquid, 2,806 gallons 11/5/97 | MI4399617 | City Envirommental, Inc.,
NOS (DOO06) Detroit, MI
R), Waste corrosive liquid, 1,275 gallons 11/5/97 MI4399622 | City Envirommental, Inc.,
NJS inorganic acid Detroit, MI
(zhromivm, DO02)
R)}, Hazardous waste solid, 20 cubic yards 11/10/97 | MI4399696 | myMichigan Disposal, Inc.,
NJS (FO08) (16,420 pounds) Belleville, MI
R), Waste corrosive liquids, | 10 55-gallon 11/11/97 | MI4397552 | CyanoKEM,
toxic, NOS, (FO07, D0OO2) drums Detroit, MI
Nonhazardous scrap steel 50 cubic yards 11/11/97 | None Kimnel Scrap Iron and Metal
Company, Detroit, MI
RQ, Hazardous waste salid, 20 cubic yards 11/11/97 | MI4399912 | Q/Michigan Disposal, Irc.,
NOS (FOO8) Belleville, MI
L
| Q, Hazardous waste solid, 20 cubic yards 11/12/97 | MI4399922 | BQ/Michigan Disposal, Ire.,
NOS (FOO8) Belleville, MI
R, Hazardous waste liquid, 1,220 gallons 11/13/97 | MI4399935 | City Erwvirommental, Inc.,
PJOS (DO06) Detroit, MI
R0, Hazardous waste solid, 20 cubic yards 11/13/97 | M14399927 | ByMichigan Disposal, Inc.,
L}QOS (FO08) Belleville, MI




